Table 6-3

Construction Cost Estimate for Soil Alternative No. 2

Rolling Knolls Landfill Superfund Site - Feasibility Study

Chatham New lorsey

Geosyntec Consultants

Component Unit Cost Unit Quantity Constru.ctlon Cost
Estimate
A - Design/Construction Oversight/Permits
Pre-Design Investigation 3% to 4% 9% Construction® 445,410 S 15,600
Remedial Design 3% to 6% % Construction® 445,410 $ 20,100
Remedial Oversight 5% to 10% 9% Construction®® 445,410 $ 33,500
Subtotal 5 69,200
B - Construction Preparation
Bonding, insurance etc. 0.10% to 0.20% % Construction® 445,410 $ 700
Mobilization/Demobilization 1% to 5% 9% Construction® 445,410 S 13,400
Subtotal 5 14,100
C - General Construction and Site Management
Site management and facilities S 5400 to $ 21,600 per mth 6 S 81,000
Survey (topo , wetlands, etc.) S 2,700 day 5 S 13,500
Britten Road entrance repairs S 6 to $ 7 sft 10,000 S 65,000
Construction entrance S 5400 to $ 10,800 est. 1 S 8,100
Traffic management (assumed half of construction period) S 2,200 to $ 10,800 per mth 3 S 19,500
Structural BMP (bog turtle) S 21,600 to $ 43,100 est. 1 S 32,400
Subtotal S 219,500
D - Site Controls (physical)
7-ft high perimeter fence S 33 per lin ft 6,500 S 214,500
20-ft wide double access gates S 4,400 each 2 S 8,800
3-ft wide man gates S 870 each 3 S 2,610
Subtotal S 225,910
E - Site Controls (administrative)
Institutional controls S 10,800 est. 1 S 10,800
Reporting to EPA S 4,400 every 5-yrs 6 S 26,400
Reporting to NJ S 4,400 every 2-yrs 15 S 66,000
Subtotal S 103,200
F - Post-Remedy Operation & Maintenance (O&M)
Fence O&M S 2,300 to $ 6,800 annual 30 S 199,800
Subtotal S 199,800
|roTaL $ 832,000
Notes:

(1) See Table 6-4 for cost estimate assumptions, notes, and limitations.
(2) Construction cost to estimate these items include the costs of Items C and D.
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